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02/20 Preparing to pour thrust blocks & supports for 
discharge manifold. 

 
6 CU yds of concrete in place-DIP wrapped, snowing and 
warm today, area covered to protect after pour. 

 
2/24 snow and cold, equipment won’t start. 

 
2/24     –21F at 10:45 AM, starting to warm up, no work 
today. 

 
Sat. Photo of area, lake upper left and↑-East Glacier. 
The line represents approx location of pipeline. 

Contractor has been able to install discharge manifold and 
cover.  All activity at site will stop on March 1.  This is in 
accordance with mitigation measures developed to protect 
the grizzly and their young.  This period may continue 
through July 15. 
 
Site restoration, intake screen and other remaining items 
in the contract will be carried out as planned in the early 
summer. 
 
Sat. photo at left provides overview of work area.  Intake 
structure at the lakeshore and the approx. 20,000 of 
pipeline that was installed. 
 
While there is a lot of work remaining to do, much has 
been accomplished.  The efforts of the project engineers, 
design engineers, contractor, the ongoing support of 
funding agencies and our staff are greatly appreciated. 
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